SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:16PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 507 Const Calendar Day: 590 Date: 15-Jan-2014  Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM
Precipitation none Condition Clear

Working Day If no, explain:

Diary: Dispute
Work description.

Wednesday, January 15, 2014
Fender Module Erection
Day 9: Modules RN3D & RN4B

[]

These modules constitute modules 12 & 13 of 16 to be erected over the last 9 days. As has been the
norm, the work begins by the placement of the spreader beam over the module followed by the tensioning
of the high strength rods that are used in connecting the spreader beam to the module. This operation is
done on the barge carrying the modules (Barge 217). Once complete, this barge is positioned next to DB
Paula, which in return hoists the module and swings it over to its final location where it is installed.

By 10:00, this module was already in the water and rough adjusted. A diver had been in the water

already. This diver surfaced at about 10:10 having communicated his acceptance of the erection to the
folks on the barge. By about 10:30, the DB was moving away from the N. W. corner of the Tower, where it
had just erected module RN3D and headed to the N. E. corner of the T1 Tower. Once positioned on the N.
E. corner, the DB was going to erect module RN4B.

By 10:40 the permanent and the temporary PT rods were installed on module RN3D.

According to Chad Durant, Dutra’s surveyor, the final parameters on this module were as follow:

Elev.: North 5/8" High & South 3/8" High;
Laterally: OK
Hor.: Out by ONLY 1/8" on the South Side & 3/8" on the North

The following numbers reflect the distance between the faces of the rib and the concrete face of the
footing, which should be 500mm according to Section B-B, Plan sheet 992/1204. Each 500mm wide rib
was measured at both ends. My survey on this fender resulted in the following numbers:

Fender Module RN3D
Nort hSouth

Rib #1 (N.) 540 535
Rib #2 (mid.) 555 550
Rib #3 (S.) 550 555

Between RN3D & RN2C
Gap:45mm
V. Offset: 29mm
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H. Offset: 25+mm RN2C W. of RN3D

At 13:05, the module RN4B was hoisted by DB Paula and shortly thereafter Barge 217 moved away from
the DB with the 3 remaining modules.

At 13:30, this module broke the water and continued to be lowered. It was soon discovered that there was
a problem in the erection of this module, which was due to the unbalanced loading of the module. The
fender was leaning heavily to the North side. The installation of the spreader beam in the wrong location
had resulted in the shifting of the center of gravity to the North side. The next hour was spent addressing
this problem.

At 15:00, a diver who was sent down communicated with the folks monitoring his movement that there
were a few low spots on the ribs and that the module had to be adjusted. | was present during this
conversation that took place with the diver who has a camera relaying live images to the supervising diver.
At 15:20, the fine tuning of the fender module began.

At 15:40, the diver deemed the adjustments adequate and the final location of the fender acceptable.

At 15:50, the rods were de-tensioned and the spreader beam removed.

Fender Module RN4B
North South

Rib #1 (N.) 565 560
Rib #2 (mid.) 575 565
Rib #3 (S.) 560 575

According to Chad Durant, Dutra’s surveyor the numbers for this module are as follow:
Elev.: High: North 3/8" & South ¥2";

Laterally: Needs to move South by 1";

Hor.: Out by 1 %",

Between RN4B & RN4A

Gap:395mm 4A E. of 4B (Closure)
V. Offset: 15mm
H. Offset: <25mm

The preceding measurements were taken once the workers were done with the spreader beam and the PT
rods installation.

Other matters of Note:

*M. Awal my lead, relayed a message from Bill Casey, the RE that the one week extension beyond the
January 31st he had granted in previous conversations, is off the table. This means that according to him,
| should leave the Pier at the end of January. It is just a coincidence that he has pulled this offer a couple
days after | discussed the death of an ABF welder in the Tower and the fact that there were whispers
surrounding this issue that the fumes may have contributed to his death. As explained earlier, my relaying
of the message was ONLY meant to raise awareness in the management so that CT is not held liable
unjustly for possible violations that are not committed by CT. Furthermore, if | happen to be on the Pier
past January 31st, | am not allowed to be at the job site per his directive.

*A conversation with Ernie, CT safety Officer, who told me that the air monitoring in the OBG & Tower is
set to start on Tuesday. He indicated that the monitoring will be coordinated with CCC & ABF. When
asked if he could keep me in the loop, he was quite non-committal.

‘ 04-0120F4 Bid ltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
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DUTRA MATERIALS

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Barge Captain Joe Dunlap 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 D
Supervisor GEN Terry MURRAY 8.00 2.00 0.00 10.00 D
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 D
Piledriver JNM RON TORRES 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator Bill Burch 8.00 2.00 0.00 10.00 []
Piledriver JNM jason 8.00 2.00 0.00 10.00 []
Barge Captain Garret silva 8.00 2.00 0.00 10.00 D
Barge Captain Ryan Larder 8.00 2.00 0.00 10.00 |:|
Piledriver JNM GREG HAUFLER 8.00 2.00 0.00 10.00 D
Supervisor david lumsden 8.00 2.00 0.00 10.00 []
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Piledriver JNM ben Utoloa 8.00 2.00 0.00 10.00 []
Piledriver JNM LUKE HUDSON 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0620562 No
000 000 000 0.0 []
*E0660562 No
300 1.00 000 0.0 []
*E0640562 MARINE, STEEL BARGE No
000 000 000 0.0 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Underwater Diver Alex Velez 8.00 2.00 0.00 10.00 []
Marine Coordinator DERDK CHASE 8.00 2.00 0.00 10.00 []
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 D
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 078 T-LO1-ENE.O078 Tower Lift 01 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Iltem: 078 T-LO1-ENW.078 Tower Lift 01 External Paint Tower NW
CERTIFIED COATINGS COMPANY
Tevqisi
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04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESE.O078

Tower Lift 01 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-LO1-ESW.078

Tower Lift 01 External Paint Tower SW

04-0120F4 Bid Item: 078 T-LO1-INE.078 Tower Lift 01 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO1-ISE.078 Tower Lift 01 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: ~ CERTIFIED COATINGS COMPANY
Painter JNM ERNESTO SOLON 0.00 0.00 0.00 0.00 []
Painter JNM LUIS PANIAGUA 0.00 0.00 0.00 0.00 []
Painter APP RAFAEL SERANO 0.00 0.00 0.00 0.00 []
Painter JNM FRANCISCO SERRANO 0.00 0.00 0.00 0.00 []
Painter JNM HECTOR GUITTEREZ 0.00 0.00 0.00 0.00 []
04-0120F4 Bid Item: 078 T-LO1-ISW.078 Tower Lift 01 Internal Paint Tower SW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENE.078 Tower Lift 02 External Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-ENW.078 Tower Lift 02 External Paint Tower NW
CERTIFIED COATINGS COMPANY
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04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESE.O078

Tower Lift 02 External Paint Tower SE

04-0120F4 Bid Iltem: 078
CERTIFIED COATINGS COMPANY

T-L02-ESW.078

Tower Lift 02 External Paint Tower SW

CERTIFIED COATINGS COMPANY

04-0120F4 Bid Item: 078 T-L0O2-INE.O078 Tower Lift 02 Internal Paint Tower NE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-LO2-INW.078 Tower Lift 02 Internal Paint Tower NW
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISE.078 Tower Lift 02 Internal Paint Tower SE
CERTIFIED COATINGS COMPANY
04-0120F4 Bid Item: 078 T-L02-ISW.078 Tower Lift 02 Internal Paint Tower SW

CCO-289 Bid Item: 001
DUTRA MATERIALS

0-FCP-ELS.289

Fender Closure Pour

CCO-323 Bid Item: 001
DUTRA MATERIALS

0-BCS-ELS.323

Pier T1 Bubble Curtain System

Attachment
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